

	E		18								
Informe No. 3	F		7,500.00			1,400.00	8,900.00		10,767.22	10,767.22	19,667.22
	S										
	E		26								
Informe No. 4	F		7,500.00			1,400.00	8,900.00		8,366.27	8,366.27	17,266.27
	S				1						
	E		16								
Informe No. 5	F		7,500.00			1,400.00	8,900.00		8,516.28	8,516.28	17,416.28
	S				1						
	E		18								
Informe No. 6	F		7,500.00		733.33	1,400.00	9,633.33		8,566.63	8,566.63	18,199.96
	S				1	1					
	E		14								
Informe No. 7	F		7,500.00		5,149.41	1,400.00	14,049.41		11,133.42	11,133.42	25,182.83
	S				2	7					
	E		11								
Informe No. 8	F		7,500.00		1,420.83	1,400.00	10,320.83		8,663.62	8,663.62	18,984.45
	S				1	2					
	E		13								
Informe No. 9	F		7,500.00		2,921.05	1,400.00	11,821.05		15,131.70	15,131.70	26,952.75
	S				3	4					
	E		11								
Informe No. 10	F		7,500.00		4,175.38	1,400.00	13,075.38		17,503.28	17,503.28	30,578.66
	S				2	6					
	E		5								
Informe No. 11	F		7,500.00			1,400.00	8,900.00		10,521.95	10,521.95	19,421.95
	S				1	6					
	E		0								
Informe No. 12	F		7,500.00			1,400.00	8,900.00		7,988.49	7,988.49	16,888.49
	S				4						
	E		0								
AVANCE ACUMULADO	F		90,000.00		14,400.00	16,800.00	121,200.00		122,801.94	122,801.94	244,001.94
	S		5		16	26					
	E		142								
RECURSOS PENDIENTES											
RECURSOS PENDIENTES DE TRANSFERIR									-1,601.94	-1,601.94	-1,601.94

RECURSOS PENDIENTES DE EJECUCION											
NIVEL DE EJECUCION			100.00		100.00	100.00	100.00		101.32	101.32	100.66
METAS FISICAS PENDIENTES	S										
	E										

 Director CDMYPE

Firma y Sello

 Administrador CDMYPE

Firma y Sello