

Informe No. 9	F		7,500.00			1,400.00	8,900.00		13,828.65	13,828.65	22,728.65
	S			4	7						
	E		10								
Informe No. 10	F		7,500.00			1,400.00	8,900.00		3,192.55	3,192.55	12,092.55
	S										
	E		2								
Informe No. 11	F		7,500.00			1,400.00	8,900.00		13,994.17	13,994.17	22,894.17
	S			3							
	E		0								
Informe No. 12	F		7,500.00			1,400.00	8,900.00		5,401.01	5,401.01	14,301.01
	S				1						
	E		0								
AVANCE ACUMULADO	F		90,000.00			16,051.80	106,051.80		106,800.08	106,800.08	212,851.88
	S		5	10	8						
	E		166								
I											
RECURSOS PENDIENTES											
RECURSOS PENDIENTES DE TRANSFERIR									-0.08	-0.08	-0.08
RECURSOS PENDIENTES DE EJECUCION											
NIVEL DE EJECUCION			100.00			100.00	100.00		100.00	100.00	100.00
METAS FISICAS PENDIENTES	S										
	E										

Director CDMYPE

Firma y Sello

Administrador CDMYPE

Firma y Sello