



Informe No. 9	F		9,000.00			1,460.00	10,460.00		10,594.37	10,594.37	21,054.37
	S			2	2						
	E		0								
Informe No. 10	F		9,000.00			1,460.00	10,460.00		12,787.17	12,787.17	23,247.17
	S			1	3						
	E		0								
Informe No. 11	F		9,000.00			1,460.00	10,460.00		4,913.57	4,913.57	15,373.57
	S				2						
	E		0								
Informe No. 12	F		9,000.00			1,460.00	10,460.00		5,871.33	5,871.33	16,331.33
	S				4						
	E		0								
AVANCE ACUMULADO	F		108,000.00			16,771.80	124,771.80		125,193.75	125,193.75	249,965.55
	S		6	11	28						
	E		170								
I											
RECURSOS PENDIENTES											
RECURSOS PENDIENTES DE TRANSFERIR									326.61	326.61	326.61
RECURSOS PENDIENTES DE EJECUCION											
NIVEL DE EJECUCION			100.00			100.00	100.00		99.74	99.74	99.87
METAS FISICAS PENDIENTES	S										
	E										

Director CDMYPE

Firma y Sello

Administrador CDMYPE

Firma y Sello