

Informe No. 9	F		9,000.00			1,460.00	10,460.00		14,161.90	14,161.90	24,621.90
	S			2	2						
	E		11								
Informe No. 10	F		9,000.00			1,460.00	10,460.00		9,780.42	9,780.42	20,240.42
	S										
	E		0								
Informe No. 11	F		9,000.00			1,460.00	10,460.00		15,130.76	15,130.76	25,590.76
	S			2							
	E		0								
Informe No. 12	F		9,000.00			1,460.00	10,460.00		4,236.46	4,236.46	14,696.46
	S										
	E		0								
AVANCE ACUMULADO	F		118,500.00			17,191.80	135,691.80		144,240.00	144,240.00	279,931.80
	S		6	10	4						
	E		180								
I											
RECURSOS PENDIENTES											
RECURSOS PENDIENTES DE TRANSFERIR			7,500.00			300.00	7,800.00				7,800.00
RECURSOS PENDIENTES DE EJECUCION											
NIVEL DE EJECUCION			94.05			98.28	94.56		100.00	100.00	97.29
METAS FISICAS PENDIENTES	S										
	E		29								

Director CDMYPE

Firma y Sello

Administrador CDMYPE

Firma y Sello