



Informe No. 9	F		10,500.00			1,520.00	12,020.00		36,329.99	36,329.99	48,349.99
	S			1	17						
	E		26								
Informe No. 10	F		10,500.00			1,520.00	12,020.00		11,729.99	11,729.99	23,749.99
	S										
	E		0								
Informe No. 11	F		10,500.00			720.00	11,220.00		9,330.00	9,330.00	20,550.00
	S			3							
	E		3								
Informe No. 12	F		10,500.00			720.00	11,220.00		31,129.99	31,129.99	42,349.99
	S				31						
	E		0								
AVANCE ACUMULADO	F		132,000.00			15,331.80	147,331.80		162,760.23	162,760.23	310,092.03
	S			7	19	63					
	E		227								
I											
RECURSOS PENDIENTES											
RECURSOS PENDIENTES DE TRANSFERIR			10,874.62			2,405.38	13,280.00		199.77	199.77	13,479.77
RECURSOS PENDIENTES DE EJECUCION			1,125.38			474.62	1,600.00				1,600.00
NIVEL DE EJECUCION			91.67			84.19	90.83		99.88	99.88	95.36
METAS FISICAS PENDIENTES	S										
	E		41								

Director CDMYPE

Firma y Sello

Administrador CDMYPE

Firma y Sello