

Informe No. 9	F		7,500.00			1,400.00	8,900.00		11,460.45	11,460.45	20,360.45
	S			2	2						
	E		13								
Informe No. 10	F		7,500.00			1,400.00	8,900.00		10,280.16	10,280.16	19,180.16
	S				1						
	E		0								
Informe No. 11	F		7,500.00			1,400.00	8,900.00		8,987.28	8,987.28	17,887.28
	S				1						
	E		1								
Informe No. 12	F		7,500.00			1,400.00	8,900.00		7,460.97	7,460.97	16,360.97
	S										
	E		0								
AVANCE ACUMULADO	F		88,500.00			15,991.80	104,491.80		116,203.04	116,203.04	220,694.84
	S		5	10	5						
	E		142								
I											
RECURSOS PENDIENTES											
RECURSOS PENDIENTES DE TRANSFERIR			1,666.62			-106.62	1,560.00		-9,403.05	-9,403.05	-7,843.05
RECURSOS PENDIENTES DE EJECUCION			-166.62			166.62					
NIVEL DE EJECUCION			98.33			99.63	98.53		108.80	108.80	103.68
METAS FISICAS PENDIENTES	S										
	E		92								

Director CDMYPE

Firma y Sello

Administrador CDMYPE

Firma y Sello